
 

 

 
 
 

STATE PUBLIC WORKS BOARD 
December 9, 2005 Meeting 

MINUTES 
 
PRESENT: 
Mr. Michael Genest, Director, Department of Finance 
Mr. Ron Joseph, Director, Department of General Services 
Ms. Cindy McKim, Deputy Director, Department of Transportation 
Mr. Vince Brown, Chief Deputy Director, Department of Finance 
 
ADVISORY MEMBER: 
Director, Employment Development Department 
 
LEGISLATIVE ADVISORS: 
Assembly Member 
Assembly Member Wilma Chan 
Assembly Member Lloyd E. Levine 
Senator Gilbert Cedillo 
Senator Wesley Chesbro 
Senator Carole Migden 
 
STAFF PRESENT: 
Brian Dewey, Assistant Administrative Secretary, State Public Works Board 
Randy Katz, Budget Analyst, Department of Finance 
Theresa Gunn, Principal Budget Analyst, Department of Finance 
Matt Schuller, Budget Analyst, Department of FinanceState Public Works Board 
Christina Ahn, Budget Analyst, Department of Finance 
Debbie Dills, Budget Analyst, Department of Finance 
Georgia Johas, Budget Analyst, Department of Finance 
 
OTHERS PRESENT: 
David Wrightsman, Department of Park and Recreations 
Clyde Jensen, Department of Justice 
Shelley, Petavini, California Conservation Corps 
Rick Stolz, Department of Parks and Recreations 
Ivan Chen, Department of General Services  
Wetzel, Department of Gereral Services, RESD 
Liz Yokoyama, Department of General Services, RESD 
Warren Westrup, Department of Park and Recreations 
Tyler Inba, State Treasurer’s Office 
Lisa Paterro, California Department of Corrections and Rehabilitation 
 
CALL TO ORDER AND ROLL CALL: 
Mr. Michael Genest, Director for the Department of Finance called the meeting to order at 10:04 
a.m.  Brian Dewey, Assistant Administrative Secretary for the State Public Works Board, called 
the roll.  A quorum was established. 
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The minutes from the November 4, 2005 were approved 
Mr. Genest introduced Vince Brown, Chief Deputy for the Department of Finance. 
Mr. Brown replaced Mr. Genest as Chairperson for the duration of the Meeting.  
 
BOND ITEMS: 
Mr. Brown stated since there were no bond items that they would move straight to the Consent 
Calendar.   
 
CONSENT CALENDAR 
Mr. Dewey reported that Consent Items #8 and #14 were pulled from the Agenda.  Mr. Dewey 
stated that the Calendar covers Consent Items #1 thru #7, #9 thru #13, and #15 thru #20 and 
proposed: 
• 1 request to authorize the acceptance of real property and improvements thereon through a 

transfer of title, [1] 
 

• 1 request to authorize site selection, [2] 
 

• 3 requests to authorize an acquisition, [3,5,6] 
 

• 2 requests to approve an augmentation to complete construction, [4,9] 
 
• 1 request to recognize a scope change resulting from project termination, [7] 
 
• 7 requests to approve preliminary plans, [10,11,15,17,18,19,20] 
 
• 3 requests to recognize a scope change to terminate a project and revert any unexpected 

funds, [12,13,16] 
 
There were five 20-day letters for the items above.   
Mr. Dewey then reported on the 20-day letters themselves which are shown below verbatim: 
 
1) Item #4, DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CSP SAN QUENTIN BUILDING 22 – MODULARS MARIN COUNTY  
—Augmentation.  On December 2, 2005 the Department of Finance notified the chairs of the 
Joint Legislative Budget, the Senate Appropriations, and the Assembly Appropriations 
Committees of its intent to approve this augmentation on December 22, 2005.  Approval of this 
item is contingent on the expiration of the 20-Day period without comment.  It should be noted 
that deferring action on this item until next month would likely increase project costs and 
possibly jeopardize project completion. 
 
2) Item #7, DEPARTMENT OF GENERAL SERVICES (1760) 
SACRAMENTO, SACRAMENTO COUNTY 
Bonderson Building Renovation 
— Scope Change resulting form project termination —On November 30, 2005 the Department of 
Finance notified the chairs of the Joint Legislative Budget, the Senate Appropriations, and 
Assembly Appropriations Committees of its intent to approve this scope change on December 20, 
2005, and Staff does not anticipate any issues.   
 
3) Item #9, DEPARTMENT OF PARKS AND RECREATION (3790) 
FORT ROSS STATE HISTORIC PARK, SONOMA COUNTY 
Water System Improvements 
—Augmentation— On November 30, 2005 the Department of Finance notified the 
chairs of the Joint Legislative Budget, the Senate Appropriations, and Assembly 
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Appropriations Committees of its intent to approve this augmentation on December 20, 
2005.  While staff does not anticipate any issues, approval of this item is contingent on 
the expiration of the 20-Day period without comment.  Staff has indicated the deferring 
action on this Item until next month would likely result in significant cost increases, as it 
will be necessary to re-bid. 
 
4) Items #12 and 13, DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
FRED C. NELLES YOUTH CORRECTIONAL FACILITY 
WHITTIER, LOS ANGELES COUNTY 
Replace Taft Adjustment Center and Construct New Kitchen projects 
—Scope Change – to terminate these projects and revert any unexpected funds— On 
November 18, 2005 the Department of Finance notified the chairs of the Joint Legislative 
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to 
approve both of the scope changes after December 8, 2005.  The 20-Day notification period has 
expired without comment.  
 
5) Item #16,  UNIVERSITY OF CALIFORNIA  (6440) 
SAN DIEGO CAMPUS, SAN DIEGO COUNTY 
Satellite Utilities Plant, Phase 1 
—Scope Change— On November 1, 2005 the Department of Finance notified the chairs of the 
Joint Legislative Budget, the Senate Appropriations, and Assembly Appropriations Committees 
of its intent to approve this scope change on November 21, 2005, and staff does not anticipate 
any issues. 
 
In summary staff recommended approval of the Consent Calendar consisting of Items #1 thru 
#7, #9 thru #13, and #15 thru #20. 
 
End Verbatim. 
 
Public comment was solicited (There was no response) 
 
A motion was made by Mr. Joseph and Second by Ms. McKim to approve the Consent 
Calendar. 
The Consent Calendar was approved by a 3-0 vote. 
 
 
ACTION ITEMS:  
 
Mr. Brown said that since there were no Action Items that Reportables would be next.  
 
REPORTABLES: 
 
Mr. Dewey reported that there were five reportable items for this month that staff has approved 
under authority delegated by the Board. 
 
CLOSED SESSION: 
 
Mr. Dewey then reported that the closed session has been deferred because the first court 
hearing on the litigation had been pushed back until next Friday.  Therefore, the closed session 
would likely need to be rescheduled for next month.   
 
OTHER BUSINESS: 
There was no other business. 
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NEXT MEETING: 
 
The next regularly scheduled meeting was set for: 
 
 Friday, January 13, 2006, at 10:00 AM, State Capitol, Room 112. 
 
Mr. Brown adjourned the meeting at 10:09 a.m. 
 
 
 
 
 
 

CONSENT ITEM 
 

CONSENT ITEM – 1 
 
JUDICIAL BRANCH (0250) 
LODI DEPARTMENT 2,  
SAN JOAQUIN COUNTY 
DGS Parcel Number 10407, Administrative Office of the Courts Facility Number 39-D-02 
 
 
Authority:  Section 70301 of the Government Code, et al. 
 
 
a. Authorize the acceptance of real property and improvements thereon through a 

transfer of title.  
 
APPROVED:   3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 1 
Judicial Branch 

Lodi Department 2, AOC Facility Number 39-D-02 
 
Action Requested  
The requested action will authorize the acceptance of real property and improvements 
thereon through the transfer of title. 
 
Scope 
This project is within scope.  The County of San Joaquin (“County”) is transferring fee title in 
and to the court facility commonly know as Lodi Department 2, located at 315 West Elm Street, 
Lodi, California (“Court Facility”), to the State of California (“State”) on behalf of the Judicial 
Branch, by the Judicial Council, Administrative Office of the Courts (“AOC”), pursuant to that 
certain Transfer Agreement Between the Judicial Council of California, Administrative Office of 
the Courts and the County of San Joaquin for the Transfer of Responsibility for Court Facility, 
dated August 2, 2005 (“Transfer Agreement”).  The Court Facility consists of approximately 0.46 
acres of real property improved by a one-story building, parking lot, and associated landscaping.  
Following the closing of the transaction, the AOC shall be responsible for the funding and 
operation of the Court Facility. 
 
Costs 
This project is within cost.  The County shall not be entitled to compensation for any equity 
value in the Court Facility pursuant to SB 1732 (Escutia), Chapter 1082, Statutes of 2002, 
Section 1(d)(6).  The only costs associated with acceptance of this no-cost acquisition are the 
staff costs to process the acceptance. 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on October 24, 2005, and the 35-
day statute of limitations period expired on November 29, 2005. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated date of close of escrow is December, 2005. 
 
Condition of Property 
The AOC was responsible for conducting a site visit to the Court Facility site and for contracting 
for the professional services of an environmental professional for the Phase I Environmental 
Site Assessment (Phase I), for the building assessment, and for the seismic assessment.  The 
AOC made a site visit on December 4,2004. 
 
Phase I: 
  A Phase I was completed on December 13, 2004, by Tetra Tech EM, Inc., in accordance with 
the American Society for Testing and Materials Standard Practice for Environmental Site 
Assessments: Phase I (E1527-00) (2000).  The Phase I includes an evaluation of significant 
environmental, health, and safety conditions impacting the interior and exterior of the Court 
Facility.  In preparing the Phase I, a visual inspection of the Court Facility was performed to 
detect any apparent hazardous conditions in, on, or about the Court Facility, and the historical 
uses of the real property were reviewed.  The Phase I found no recognized environmental 
conditions with respect to the subject site and the AOC concurs with this assessment. 
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Building Assessment:   
The professional real estate consultants of Colliers-Seeley International (Colliers) conducted a 
site visit of the Court Facility on November 18, 2004 to assess the general condition of the 
property.  The site visit entailed a tour of the facility and surrounding property including a review 
of the real property for apparent conditions that could adversely impact the habitability or safety 
the property; identification of furnishings, fixtures, and equipment that the County will transfer 
and convey to the State along with the real property; and identifying any tenancies, 
encroachments, apparent easements, or other rights to occupy or use the property that might be 
vested in parties other than the County or the Court.  The Colliers findings concluded that the 
Court Facility did not contain any apparent hazards to the health or safety of the occupants or 
property, and the AOC concurs with this assessment. 
 
Seismic Safety Assessment of the Improvements:   
Forell/Elsesser Engineers, Inc, licensed structural engineers, performed a Tier I seismic safety 
assessment of the building located on the Court Facility on August 14, 2003, and Minner, 
Stinnett, Koo, & Agbayani Structural and Civil Engineers performed a Tier II assessment of the 
building on September 20, 2004.  Rutherford & Chekene accomplished an additional 
assessment on or about October 22, 2004.  These assessments were in accordance with the 
method and criteria developed by the Department of General Services’ Real Estate Services 
Division.   

The AOC has determined that the building has a seismic safety rating of Level IV, as defined in 
the Risk Acceptability Table of the State Building Seismic Program, developed by the Division of 
State Architect, April 1994, which is an acceptable seismic safety rating for the transfer of the 
title to the Court Facility to the State under Government Code Section 70327.   

 
OTHER: 
• The State may refuse to accept responsibility for the Court Facility only if (a) the Court 

Facility contains one or more “deficiencies,” as defined at Government Code Section 
70326(b), and (b) the County and the AOC have not made provision for the correction of 
the deficiencies as part of the Transfer Agreement, pursuant to Section 70326(c) or 
Section 70327(d) of the Government Code.  Neither of these situations exist. 

• The AOC is not aware of any lawsuits pending concerning the property.   
• The County adopted Resolution No. B-05-876 on August 2, 2005, approving the 

Transfer Agreement to transfer title and responsibility of the Court Facility to the State, 
and authorizing the Chairman to sign the Transfer Agreement, grant deed, and other 
documents related to the transaction. 

• The Transfer Agreement required that delivery of title to the property would be free and 
clear of any mortgages or liens.  Concurrently with the transfer of title to the Court 
Facility, the Council will purchase an Extended ALTA owner’s policy of title insurance for 
the Court Facility from the title company. 

• There is no relocation assistance involved with this transaction. 
• In accordance with SB1732, there is adequate parking for the Court Facility. 
• There are no historic issues associated with the Court Facility. 
• The County subitted its County Facilities Payment (CFP) calculation to the AOC on April 

22, 2005.  The AOC and the Department of Finance subsequently approved the CFP 
amount for the ongoing operation and maintenance of the Court Facility. 

 
Staff Recommendation:   Based on the AOC’s due diligence conducted on the 

property, authorize the acceptance of the real property and 
improvements thereon through the transfer of title. 
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CONSENT ITEM 
 

CONSENT ITEM – 2 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA CORRECTIONAL CENTER, SUSANVILLE SPRAY FIELD 
CDCR Project Number CDC500, DGS Parcel Number 10387 
 
 
Authority: Chapter 38/2005, Item 5225-301-0001(8) 
 
 
a. Authorize site selection  
 
APPROVED:   3/0 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 2 
Department of General Services 

Department of Corrections and Rehabilitation 
California Correctional Center, Susanville Spray Field 

 
Action requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is is within scope.  The Legislature included an appropriation to the Department 
of Corrections and Rehabilitation (DCR) for the purchase of land to be used for additional spray 
fields for the disposal of effluent from the wastewater treatment plant at the California 
Correctional Center (“CCC Facility”) in the City of Susanville.  This request will authorize site 
selection for the purchase of approximately 640 acres of land located adjacent to the existing 
state-owned effluent spray fields and will be used as additional spray fields for the CCC Facility.  
The CCC Facility is currently out of compliance with the Lahontan State Regional Water Quality 
Control Board waste discharge requirements and a cease and desist order was issued on July 
13, 2005, which necessitates this acquisition. 
 
Funding and Cost Verification 
This project is within cost.  Chapter 38/05, Item 5225-301-0001(8) provides funding for this 
acquisition and overhead costs.  The property interest can be acquired with the funds available 
and in accordance with Legislative intent. 
 
CEQA 
An Environmental Impact Report (EIR) is being prepared for the project including the acquisition 
component.  The EIR is scheduled for completion in mid-2006. 
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Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is June 2006 
 
Condition of Property 
Department of General Services (DGS), Real Property Services Section (RPSS) staff conducted 
a site visit to the property on October 27, 2005.  The property consists of approximately 640 
acres of rural ranch land located in the City of Susanville adjacent to the existing state-owned 
effluent spray fields.  There is a reservoir located on the property, however, due to weather 
conditions appeared to be completely dry.  Due to previous uses of ranching, farming and/or 
geo-thermal mining adjacent to the subject property, an Environmental Site Assessment,  
Phase I will be completed.  
 
Other: 
• The purchase price does not exceed estimated fair market value as determined by a 

DGS approved appraisal. 
• The CDCR is not aware of any lawsuits pending concerning the property.  The Property 

Acquisition Agreement will require delivery of title to the property free and clear of any 
mortgages or liens. 

• The property is vacant and unimproved. 
• There is no relocation assistance involved with this project. 
• There is no implied dedication applicable to this property. 
• The spray fields will be used to grow alfalfa or similar crop. 

 
 
Staff Recommendation: Authorize site selection 
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CONSENT ITEM 
 

CONSENT ITEM – 3 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
HUMBOLDT LAGOONS STATE PARK, FREEMANTLE 
HUMBOLDT COUNTY 
DPR Parcel Number A41201/006103-77, DGS Parcel Number 10391 
 
 
Authority: Chapter 52/00, Item 3790-301-0005(10),  

as reappropriated by Chapter 157/03, Item 3790-490(1)(10) 
  Chapter 106/01, Item 3790-301-0005(28), 
  as reappropriated by Chapter 208/04, Item 3790-491(2)(28) 
 
 
a. Authorize acquisition 
 
APPROVED:   3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 3 
Department of General Services 

Department of Parks and Recreation 
Humboldt Lagoons State Park, Freemantle 

 
Action requested 
The requested action will authorize acquisition consistent with the staff analysis. 
 
Scope Description 
This project is within scope.  The Legislature approved funding from Proposition 12 (Safe 
Neighborhood Parks, Clean Water, Clean Air and Coastal Protection Bond Act of 2000) for new 
acquisitions for the State Park System without specifying particular parcels.  This request will 
authorize the acquisition of approximately 97 acres adjacent to Freshwater Lagoon in the 
vicinity of Humboldt Lagoons State Park.  This acquisition helps the Department of Parks and 
Recreation (DPR) fulfill an important mission of long-term preservation of sustainable redwood 
forest ecosystems.  
 
Funding and Cost Verification 
This project is within cost.  Chapter 106/01, Item 3790-301-0005(28) and Chapter 52/00, Item 
3790-301-0005(10) provide a total of $462,000 ($336,000 and $126,000, respectively) for this 
acquisition.  The balance of the appropriations is sufficient to acquire the subject property in 
accordance with legislative intent. 
 

$462,000 total acquisition costs 
 

$2,000 project costs previously allocated (fee appraisal and Department of General  
Services, or DGS, staff costs) 

$460,000 project costs to be allocated: $450,000 acquisition and approximately $10,200 
in overhead costs (title, escrow, and remaining DGS staff costs). 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on February 28, 2003, and the 
35-day statute of limitations expired on April 4, 2003. 
 
Project Schedule 
The project schedule is as follows:  
 
The anticipated close of escrow is December 2005. 
 
Condition of Property 
A Phase 1 Environmental Site Assessment report was not available for this property and was 
not deemed necessary. 
 
Other 
• The Public Works Board approved site selection for this property on November 4, 2005. 
• A non-profit organization, Save-the-Redwoods League, has offered to sell this property 

to the State at approximately thirty-three percent (33 percent) of the fair market value 
approved by the Department of General Services (DGS), with the condition that a use 
restriction agreement be recorded requiring the State to use the property for state park 
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purposes.  This restriction can be lifted if the property is declared surplus to the State's 
needs or the SPWB recommends that a transfer to another state agency is necessary to 
better serve the public purpose.  If the use restriction is removed, DPR will be required 
to pay sixty-seven percent (67 percent) of the current market value of the property to the 
prior owner, excluding the value of any State improvements.   

• The DPR is not aware of any lawsuits pending concerning the property.  The Property 
Acquisition Agreement will require delivery of title to the property free and clear of any 
mortgages or liens.  

• The property is vacant and unimproved and no relocation assistance is involved with this 
project.   

• The property is encumbered with one recorded non-exclusive private road easement.  
According to the maps, the easement is for a road that follows a north-south path largely 
on the property to the east of the acquisition, and only enters the acquisition property in 
two short segments.  The easement documents do not provide for construction of new 
roads; only the continued use of existing roads, which were considered in the valuation 
of the property.  In addition, there is a private water system on the property that serves 
one adjacent landowner for domestic use, pursuant to a recorded easement dating from 
1952.  Both the easement for private road access and the water system are typical of 
this region.   

• The property is being acquired for natural resource protection, habitat protection, and 
protection of the viewshed.  The property is not conducive to public access at this time, 
as the slopes and vegetative nature of the parcels generally do not lend themselves to 
dumping, trespass, or theft of heritage trees.  Furthermore, it should be noted that the 
property is on the opposite side of the highway from the beach/coastline.  Since people 
visiting the area are generally attracted to the beach, the DPR does not anticipate that 
public use of this parcel will be high.   

• Due to the intended uses of the property, the lack of public access, and the proximity 
and relative size compared to the existing adjacent state park, the DPR estimates that 
additional support needs will be minimal.  As such, the property will be managed by 
existing staff from the Humboldt Lagoons State Park because they will be able to 
incorporate views of the property from the road into their regular patrols.   

• While the DPR does not foresee changes at this time to public access, development, or 
resource needs, any such changes will be addressed through the normal budget 
process. 

• The Property Acquisition Agreement (PAA) does not include the State's standard 
indemnification language, potentially exposing the State to additional liability; however, 
environmental surveys of this property have not identified conditions that would likely 
pose an exceptional risk to the State.  Further, given the fact that the property is largely 
unimproved natural habitat, the risk associated with acquiring these properties without 
the standard indemnification is low.  It should be noted that the lack of indemnification 
language does not relieve the Seller of liability under existing law. 

 
 
Staff Recommendation:  Authorize acquisition. 
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CONSENT ITEM 
 

CONSENT ITEM – 4 
 

DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CSP SAN QUENTIN BUILDING 22 – MODULARS 
MARIN COUNTY 
100 Main Street, San Quentin, CA 
 
 
Authority: Chapter 106/01 Item 1760-301-0001 (16.5)   
  Chapter 379/02 Item 1760-301-0768 (5)            
  as reappropriated by Chapter 157/03, Item 1760-490 (5) 
 
 
a. Approve augmentation       $538,000 

  (9.4 percent of construction appropriation) 
    (8.3 percent of total appropriation) 

   (18.05 percent cumulative augmentation of total appropriation) 
 
APPROVED:   3/0 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 4 
Department of General Services 

CSP San Quentin Building 22 Modulars 
 
Action Requested 
The requested action will approve an augmentation for this project.  
 
Scope Description 
This project is within scope.  The purpose of the project is to provide swing space for use 
while Building 22 undergoes a seismic retrofit.  The project currently consist of constructing 
relocation facilities for the moving out of tenants and functions currently in the Building 22.  This 
project will relocate the occupants out of Building 22 (except the Library) to modular buildings 
and to renovated existing buildings within the Prison. Building 22 is a Risk Level VI structure 
posing an immediate hazard to occupants in a major seismic event.   
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Funding and Project Cost Verification 
This project is not within cost.  During construction, and when the project was approximately 
75% complete, an infiltration of water caused by heavy rains triggered molds to develop in the 
modular buildings.  The investigation and remediation resulted in significant delays to the 
project.  The majority of mold abatement efforts have now been completed and work is 
underway to re-construct the previously affected areas.  Significant difficulties were encountered 
during the foundation excavation and preparation, functional and security revisions, additional 
State Fire Marshal requirements, and unanticipated site and existing building conditions.   
 
Chapter 106/01 appropriated funds for preliminary plans ($288,000) and working drawings 
($484,000) from the General Fund.  Completion of preliminary plans was not completed until 
9/9/02, and the appropriation for working drawings reverted on 6/30/02.  A new appropriation for 
working drawings ($484,000) and construction ($5,696,000) from the Seismic Bond was 
approved per Chapter 379/02. 
 
On December 2, 2005 the Department of Finance notified the chairs of the Joint 
Legislative Budget, the Senate Appropriations, and Assembly Appropriations 
Committees of its recommendation that the Public Works Board approve this 
augmentation after December 22, 2005.  
 

$7,635,691 total estimated project costs 
 

($7,097,390) project costs previously allocated:  preliminary plans $288,000, working 
drawings $484,000, and construction funds of $5,917,390 ($3,996,625 contract, 
$687,765 contingency, A&E $411,000, guarding costs of 830,000, and agency 
retained items (telecom, miscellaneous equipment) of $400,000) at CCCI 4019. 

$538,000 Requested augmentation 
 

CEQA 
This project meets CEQA compliance requirements. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: January 2006 
 
 
Staff Recommendation: Approve augmentation to complete construction contingent 

upon expiration of the 20-day notification period 
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CONSENT ITEM 
 

CONSENT ITEM – 5 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
ANZA-BORREGO DESERT STATE PARK, WILDFLOWER IN-HOLDING  
SAN DIEGO COUNTY 
DPR Parcel Number 008165-77, DGS Parcel Number 10399  
 
 
Authority:  Chapter 157/03, Item 3790-301-6029(10) 
 
 
a. Authorize acquisition 
 
APPROVED:   3/0 
 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 5 
Department of General Services 

Department of Parks and Recreation 
Anza-Borrego Desert State Park, Wildflower In-holding 

 
Action requested 
The requested action will authorize acquisition consistent with the staff analysis. 
 
Scope Description 
This project is within scope.  The Legislature has approved funding for the purchase of 
interests in lands consistent with Proposition 40 (California Clean Water, Clean Air, Safe 
Neighborhood Parks, and Coastal Protection Act of 2002) without specifying particular parcels.  
This request will authorize site selection for the purchase of approximately 153 acres of real 
property, currently representing in-holdings, as an addition to Anza-Borrego Desert State Park 
in the County of San Diego. This acquisition meets one of the Department of Parks and 
Recreation’s (DPR) Acquisition Guidelines for in-holdings and adjacent parcels. 
 
Funding and Cost Verification 
This project is within cost.  Chapter 157/03, Item 3790-301-6029(10) provides a total of 
$35,000,000 for the acquisition of high priority parcels of land.  The balance of the appropriation 
is sufficient to acquire the subject property ($86,000) in accordance with legislative intent. 
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$86,000        total estimated project costs 

 
$6,000 project costs previously allocated: Department of General Services (DGS) staff costs  

for appraisal review and staff review 
 

$80,000 project costs to be allocated: $77,000 for acquisition and approximately $3,000  
for title and escrow fees 
 

CEQA 
The Notice of Exemption was filed with the State Clearinghouse on March 3, 2005, and the 35- 
day statute of limitations elapsed on April 8, 2005. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is January 2006. 
 
Condition of Property 
The DGS Environmental Services Section staff performed a site visit to the Anza-Borrego 
Wildflower In-holding acquisition on February 7, 2005.  The acquisition consists of 
approximately 153 acres of undeveloped land. (APNs 140-150-10 and 140-150-16) located on 
Highway 78 in San Diego County, California. 
 
A Phase I Environmental Site Assessment report was not available for this property and is not 
deemed necessary.  The property is underdeveloped and shows no signs of disturbance.  No 
recognized environmental conditions or other potential problems with hazardous materials (e.g., 
ground and/or vegetation staining) was identified with the proposed acquisition property during 
the site visit and the property is compatible with the proposed future use as an addition to the 
Anza-Borrego State Park. 
 
Other: 
• This acquisition was approved for site selection by the Public Works Board on November 

4, 2005. 
• The purchase price shall not exceed the estimated fair market value as determined by a  

DGS approved appraisal. 
• The DPR is not aware of any lawsuits pending concerning the property.  The property 

acquisition agreement will require delivery of a Corporation Grant Deed to the State free 
and clear of any liens. 

• The subject property is vacant and unimproved. 
• There is no implied dedication involved in this project. 
• This acquisition will help alleviate management issues associated with the property and 

as a result, support implications for this project should be minimal.  This is a 153-acre 
addition to the existing 600,000-acre Anza-Borrego Desert State Park.  The property will 
be managed by existing staff. 

• While the DPR does not foresee changes at this time to public access, development, or 
resource needs, any such changes will be addressed through the normal budget 
process. 

 
 
Staff Recommendation: Authorize acquisition. 
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CONSENT ITEM 
 

CONSENT ITEM – 6 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
ANZA-BORREGO DESERT STATE PARK, ANZA-BORREGO FOUNDATION IN-HOLDINGS 
SAN DIEGO COUNTY 
DPR Parcel Number 008164-77, DGS Parcel Number 10398 
 
 
Authority: Chapter 157/03, Item 3790-301-0262(1) 
 Chapter 208/04, Item 3790-301-0262(1) 
 Chapter 157/03, Item 3790-301-6029(10) 
 
 
a. Authorize acquisition 
 
APPROVED:   3/0 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 6 
Department of General Services 

Department of Parks and Recreation 
Anza-Borrego Desert State Park, Anza-Borrego Foundation In-holdings 

 
Action requested 
The requested action will authorize acquisition consistent with the staff analysis. 
 
Scope Description 
This project is within scope.  The Legislature has approved funding for the purchase of 
interests in lands consistent with Proposition 117 (Habitat Conservation Fund) and Proposition 
40 (California Clean Water, Clean Air, Safe Neighborhood Parks, and Coastal Protection Act of 
2002) without specifying particular parcels.  This request will authorize acquisition for the 
purchase of approximately 2,335 acres of various in-holdings as an addition to Anza- Borrego 
Desert State Park in the County of San Diego.  The property is within the critical habitat for the 
peninsular bighorn sheep and mountain lions in the western Colorado Desert region of southern 
California.  Numerous peninsular bighorn sheep are known to frequent the area, and the 
property is within the home ranges of three mountain lions presently under study using radio 
telemetry and satellite global positioning system collars as part of an interagency study.  This 
acquisition meets two of the eight Department of Parks and Recreation’s (DPR) acquisition 
guidelines: unique natural resources areas, and in-holdings and adjacent parcels. 
 
Funding and Cost Verification 
This project is within cost.  Chapter 157/03, Item 3790-301-0262(1), Chapter 208/04, Item 
3790-301-0262(1), and Chapter 157/03, Item 3790-301-6029(10) provide a total of $442,000 
($228,576, $21,424, and $192,000, respectively) for this acquisition.  The balance of the 
appropriations is sufficient to acquire the subject property in accordance with legislative intent. 
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$442,000 total estimated project costs 

 
$10,000 project costs previously allocated: Department of General Services (DGS) staff 

costs for appraisal review and staff review 
 

$432,000 project costs to be allocated: $424,000 for acquisition and approximately $8,000 
for title and escrow fees 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on March 3, 2005, and the statute 
of limitations elapsed on April 8, 2005. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is January 2006. 
 
Condition of Property 
The DGS Environmental Services Section staff performed a site visit to the Anza-Borrego 
Desert State Park In-Holdings acquisition on February 7, 2005.  The acquisition consists of 
approximately 2,335 acres of undeveloped land (APN’s 142-170-12; 142-230-26; 201-080-69; 
201-120-41; 201-230-11; 201-300-10; 252-051-29; 252-051-31; 252-051-59; 252-051-71;252-
060-05;  252-060-32; 120-020-03; 139-071-01; 139-071-02; thru-09; 140-090-01; 140-090-05; 
140-090-07 & 08; 142-050-21; 198-011-03; 198-100-11; 251-140-02; 252-090-06; 295-190-06; 
297-110-08) located within the boundaries of the existing Anza-Borrego Desert State Park, San 
Diego County, California. 
 
A Phase 1 Environmental Site Assessment report was not available for this property and is not 
deemed necessary.  The property is undeveloped and shows no signs of disturbance.  No 
recognized environmental conditions or other potential problems with hazardous materials (e.g., 
ground and/or vegetation staining) were identified with the proposed acquisition property during 
the site visit, and the property is compatible with the proposed future use as infill additions to the 
Anza-Borrego State Park. 
 
Other: 
• This acquisition was approved for site selection by the Public Works Board on November 

4, 2005. 
• The purchase price shall not exceed estimated fair market value as determined by a 

DGS approved appraisal. 
• The DPR is not aware of any lawsuits pending concerning the property.  The property 

acquisition agreement will require delivery of a Corporation Grant Deed to the State free 
and clear of any mortgages or liens. 

• The subject property is vacant and unimproved. 
• There is no implied dedication involved with this project.  
• This acquisition will help alleviate management issues associated with these properties 

and  as a result, support implications for this project should be minimal.  These are a 
2,335-acre addition to the existing 600,000-acre Anza-Borrego Desert State Park.  The 
property will be managed by existing staff.  

• While the DPR does not foresee changes at this time to public access, development, or 
resource needs, any such changes will be addressed through the normal budget 
process. 

 
Staff Recommendation: Authorize acquisition  
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CONSENT ITEM 
 

CONSENT ITEM – 7 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
SACRAMENTO, SACRAMENTO COUNTY 
Bonderson Building Renovation 
 
 
Authority: Chapter 379/02, Item 1760-301-0660(1) 
  Chapter 157/03, Item 1760-490 (1) 
 
 
a. Recognize scope change resulting from project termination. 
 
APPROVED:   3/0 
 



 

-22- 
November 4, 2005 Minutes 

 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 7 
Department of General Services 

Bonderson Building Renovation - Sacramento 
 
Action Requested 
This action will recognize a scope change resulting from project termination. 
 
Scope Description 
This project is not within scope.  Chapter 379, Statutes of 2002, Item 1760-301-0660 and 
Chapter 157, Statutes of 2003, Item 1760-490 (1) provided provided funding for preliminary 
plans, working drawing and construction for the renovation of the Bonderson Building in 
Sacramento.   
 
The Department of General Services (DGS) has terminated the Bonderson Building Renovation 
Project based on the determination that this project would not be the highest and best use the 
property.  Several alternatives were developed including full renovation, demolition and rebuild, 
and procurement of an office building at an alternative location.  Additionally, real estate experts 
from the private sector provided substantial input as to the possibilities for a better use of the 
property.  Ultimately, a decision was made by DGS not to continue with the renovation of the 
property, and to allow the funding to expire.   Expiration of the funding occurred on June 30, 
2005. 
 
Funding and Cost Verification 
This project is within cost.  This project is still within the originally approved cost, however the 
availability of the funding required to complete this project has expired. 
 
On November 30, 2005 the Department of Finance notified the chairs of the Joint Legislative 
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to 
approve this scope change after December 20, 2005.  
 

$         48,000 total estimated project costs  
 

$  23,024,000 total authorized project costs  
 

$         48,000 project costs expended to date: preliminary plans ($48,000) 
 

$  22,976,000 project costs reverted on June 30, 2005: preliminary plans ($1,084,000);  
working drawings ($1,158,000); construction ($20,734,000)  

 
Project Schedule 
 
No additional work will be completed on this project.  
 
Staff Recommendation:   Recognize scope change resulting from project termination 

contingent upon expiration of the 20-day notification period 
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CONSENT ITEM 
 

CONSENT ITEM – 8 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
MOUNT DIABLO STATE PARK, CONTRA COSTA COUNTY 
Primary Road System Improvements 
 
 
Authority: Chapter 379/02, Item 3790-301-0005(3) 
  Chapter 157/03, Item 3790-301-0005(14) 
 
 
a. Recognize scope change 
 
 

ITEM PULLED FROM AGENDA 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 8 
Department of Parks and Recreation 

Mount Diablo State Park, Primary Road System Improvements 
 
 
 
 

ITEM PULLED FROM AGENDA 
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CONSENT ITEM 
 

CONSENT ITEM – 9 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
FORT ROSS STATE HISTORIC PARK, SONOMA COUNTY 
Water System Improvements 
 
 
Authority: Chapter 157/03, Item 3790-301-6029(17) 
  Chapter 208/04, Item 3790-301-6029(4) 
 
 
a. Approve augmentation          $225,000 

(17.1 percent of total project) 
            (20.6 percent of total construction) 

 
APPROVED:   3/0 
 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 9 
Department of Parks and Recreation 

Fort Ross State Historic Park, Water System Improvements 
 

Action Requested 
The requested action will approve augmentation for this project. 
 
Scope Description 
This project is within scope.  The project will provide a more reliable and safe water supply 
system for this park.  In particular, the project will replace and modify the existing water 
treatment facilities to comply with current standards and operational needs; develop additional 
finished water storage capacity near the existing treatment plant; add automatic chemical 
treatment to the Fort Ross Creek Well to retard iron bacteria biofilm growth and maintain well 
production; and rehabilitate the water line support structure at the Fort Ross Creek crossing.   
 
Funding and Cost Verification 
This project is not within cost.  Item 3790-301-6029(17), Budget Act of 2003, and Item 3790-
301-6029(4), Budget Act of 2004 appropriated a total of $1,312,000 for preliminary plans, 
working drawings, and construction for this project.  Bids were received on September 22, 2005 
and based on the lowest responsible bid, an augmentation of $224,985 (17.1 percent of total 
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project cost, 20.6 percent of total construction cost) is necessary to award a construction 
contract and complete the project as legislatively authorized. 
 
It has been determined that the majority of the increase in costs is due to regulation changes 
since the project was budgeted.  Under current regulations, the Department of Parks and 
Recreation (DPR) is required to provide a higher level of treatment and monitoring than initially 
planned.  The higher standards for treatment and monitoring dictate the need for a more 
expensive water treatment system, for which the materials and labor costs have also increased 
along with the construction market.  In addition, environmental constraints specific to the local 
geographic area have imposed narrow construction windows for the project.  For example, 
certain parts of construction can only be performed in September and October due to 
restrictions pertaining to the spotted owl’s nesting period.  The construction period has also 
been lengthened in order to allow for several key components of equipment to be ordered and 
received at the appropriate time.  As a result of the extended construction schedule, the DPR’s 
costs to manage and inspect the project have also increased.   
 
On November 30, 2005 the Department of Finance notified the chairs of the Joint 
Legislative Budget, the Senate Appropriations, and Assembly Appropriations 
Committees of its recommendation that the Public Works Board approve this 
augmentation after December 20, 2005.  
 
$1,312,000 total authorized project costs 

$1,537,000 total estimated project costs 
 

$220,000 project costs previously allocated: preliminary plans $117,000 and working 
drawings $103,000  
 

$1,092,000 project costs to be allocated: construction $1,092,000 ($939,000 contract; 
$66,000 contingency; $61,000 A&E costs; and $26,000 agency retained items) 
 

$225,000 requested augmentation to be allocated: construction ($120,000 contract; $8,000 
contingency; and $97,000 A&E costs) 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on February 26, 2004 and the 
statute of limitations expired on March 27, 2004. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: March 2007 
 
 
Staff Recommendation: Approve augmentation for this project contingent upon 

expiration of the 20-day notification period 
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CONSENT ITEM 
 

CONSENT ITEM – 10 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
TOPANGA STATE PARK, LOS ANGELES COUNTY 
Public Use Improvements 
 
 
Authority: Chapter 208/04, Item 3790-301-6029(2.5) 
  Chapter 38/05, Item 3790-301-6029(4) 
 
 
a. Approve preliminary plans 

 
 

 
APPROVED:   3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 10 
Department of Parks and Recreation 

Topanga State Park, Public Use Improvements 
 

Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will make improvements to public use facilities at 
three high-use areas within Topanga State Park: Trippett Ranch, Hub Junction, and Los Liones 
Canyon.  At Trippett Ranch, the project will rehabilitate the historic Skeet Lodge for use as an 
interpretive center; provide accessible pathways, exterior exhibits and interpretive panels; and 
refurbish the landscape to historic prominence.  Miscellaneous site improvements and an 
interpretive panel will be constructed at Hub Junction.  Work in the Los Liones area will include 
an entrance kiosk/gate, trailhead improvements and restroom, accessible pathways, interpretive 
facilities, natural creek restoration, native plant re-vegetation, and improvements to the irrigation 
system.  
 
Funding and Cost Verification 
This project is not within cost.  The preliminary construction estimate identifies a construction 
cost of $1,553,100.  This is an increase of $43,100 over the previously appropriated amount 
(2.1 percent of total project cost, 2.9 percent of total construction cost), which is a reflection of 
the current construction market.  Since actual project costs will not be known until this project is 
bid, it is not recommended that a deficit be recognized at this time.   
 
$2,095,000 total authorized project costs  

 
$2,138,000 total estimated project costs 

 
$236,000 project costs previously allocated: preliminary plans  

 
$1,859,000 project costs to be allocated: working drawings $338,000; construction 

$1,532,000 ($861,000 contract; $61,000 contingency; $120,000 A&E costs; 
$468,000 agency retained items) and equipment $11,000 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on September 6, 2005, and 
the statute of limitations expired on October 6, 2005. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete working drawings June 2006 
Complete construction: December 2007 
 
Due Diligence Status 
The Department of Parks and Recreation (DPR) has performed due diligence and found no 
negative effects on the project. 
 
 
Staff Recommendation:  Approve preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 11 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
SHASTA STATE HISTORIC PARK, SHASTA COUNTY 
Southside Ruins Stabilization 
 
 
Authority: Chapter 208/04, Item 3790-301-6029(3.3) 
  Chapter 38/05, Item 3790-301-6029(7) 
 
 
a. Approve preliminary plans 
 
APPROVED:   3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 11 
Department of Parks and Recreation 

Shasta State Historic Park, Southside Ruins Stabilization 
 

Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will provide for the stabilization of twelve gold rush 
period historic structures at Shasta State Historic Park.  It will also address drainage problems 
to prevent further water damage to the buildings.  The project includes site work, structural 
reinforcement to buildings, installation of interpretive elements, and installation of boardwalks 
and fencing elements.  
 
Funding and Cost Verification 
This project is not within cost.  The preliminary construction estimate identifies a construction 
cost of $1,686,080.  This is an increase of $96,080 over the previously appropriated amount 
(4.0 percent of total project cost, 6.0 percent of total construction costs), which is a reflection of 
the current construction market.  Since actual project costs will not be known until this project is 
bid, it is not recommended that a deficit be recognized at this time.   
 
$2,373,000 total authorized project costs 

 
$2,469,000 total estimated project costs 

$521,000 project costs previously allocated: preliminary plans  
 

$1,852,000 project costs to be allocated: working drawings $262,000 and construction 
$1,590,000 ($1,207,000 contract; $84,000 contingency; $114,000 A&E costs; 
$185,000 agency retained items) 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on November 7, 2005, and the 
statute of limitations expires on December 7, 2005.   
 
Project Schedule 
The project schedule is as follows: 
 
Complete working drawings January 2006 
Complete construction: January 2007 
 
Due Diligence Status 
The property affected by this project was acquired from 1937 to 1960, and the remainder of the 
park was acquired in various parcels by 1989.  There are several utility easements with various 
utility companies in the vicinity of the project.  However, these easements do not affect the 
project, and the physical condition of the property has not changed.  The drainage and 
boardwalk will be installed upon CalTrans approval of the Department of Parks and Recreation’s 
(DPR) encroachment permit request.  The CalTrans has a Right of Way up to the front of the 
buildings, and the project’s boardwalk/drainage system will be installed on this Right of Way. 
 
 
Staff Recommendation: Approve preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 12 
 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
FRED C. NELLES YOUTH CORRECTIONAL FACILITY 
WHITTIER, LOS ANGELES COUNTY 
Replace Taft Adjustment Center 
 
 
Authority: Chapter 50, Statutes of 1999, Item 5460-301-0000(13.1), 60.54.110 
  Chapter 52, Statutes of 2000, Item 5460-301-0001(13), 60.54.110 
  Chapter 379, Statutes of 2002, Item 5460-301-0660(1.5), 60.54.110 
  Chapter 3, Section 2(b)(5), Statutes of 2002 
 
 
a. Recognize scope change to terminate this project  
 
b. Approve reversion      $3,901,000 
 
APPROVED:   3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 12 
Department of Corrections and Rehabilitation 

Fred C. Nelles Youth Correctional Facility 
Whittier, Los Angeles County 

Replace Taft Adjustment Center 
 

Action Requested 
The requested action will recognize a scope change to terminate this project and revert 
any unexpended balances. 
 
Scope Description 
This project is not within scope.  This project constructs an approximately 9,500 square foot 
Adjustment Center and demolishes the existing Adjustment Center.  The new Adjustment 
Center will be designed to handle medium and maximum level security wards; and meets the 
security requirements of a lock up unit.  
 
On November 18, 2005 the Department of Finance notified the chairs of the Joint Legislative 
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to 
approve this scope change after December 8, 2005  
 
Funding and Project Cost Verification 
This project is not within cost.  The authorized project was approved for preliminary plans in 
the amount of $128,000 in 1999, working drawings and construction in the amount of 
$2,903,000 in 2000 with an executive order reversion of the construction funds of $2,708,000 in 
2001, and a new construction appropriation in the amount of $1,193,000 and $2,708,000, both 
in 2002.  It has been determined that with the decrease in ward population, this facility is no 
longer needed and has been subsequently closed.   
 

$4,224,000 total estimated project cost 
 

$323,000 project costs previously allocated:  preliminary plans $128,000; working 
drawings $195,000 
 

$3,901,000 reversion:  construction $3,901,000 ($3,382,000 contract; $169,000 
contingency; $196,000 A&E; $47,000 agency retained; $107,000 project 
administration ) 
 

CEQA 
The Notice of Exemption was filed with the State Clearinghouse on September 22, 1999, and 
the 30-day waiting period expired on October 28, 1999, with no public comment. 
 
 
Staff Recommendation:  Recognize scope change to terminate this project and revert 

any unexpended funds. 
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CONSENT ITEM 
 

CONSENT ITEM – 13 
 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
FRED C. NELLES YOUTH CORRECTIONAL FACILITY 
WHITTIER, LOS ANGELES COUNTY 
Construct New Kitchen 
 
 
Authority: Chapter 52, Statutes of 2000, Item 5460-301-0000(14), 60.54.115 
  Chapter, 106, Statutes of 2001, Item 5460-301-0001(8), 60.54.115 
  Chapter 379, Statutes of 2002, Item 5460-301-0660(2), 60.54.115 
 
 
a. Recognize scope change to terminate this project  
 
b. Approve reversion      $8,457,000 
 
APPROVED:   3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 13 
Department of Corrections and Rehabilitation 

Fred C. Nelles Youth Correctional Facility, Whittier 
Los Angeles County 

Construct New Kitchen 
 

Action Requested 
The requested action will recognize a scope change to terminate this project and revert 
any unexpended balances. 
 
Scope Description 
This project is not within scope.  This project consists of a new 22,000 square foot kitchen 
facility.  The new project will construct a single story building and will provide seating for the 
current ward population.  The kitchen and ancillary areas include the kitchen, bakery, 
dishwashing, storage, office, and support area.  Exterior areas are provided for a loading dock 
and trash disposal. 
 
On November 18, 2005 the Department of Finance notified the chairs of the Joint Legislative 
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to 
approve this scope change after December 8, 2005.  
 
Funding and Project Cost Verification 
This project is within cost. The authorized project was approved for preliminary plans in the 
amount of $374,000 in 2000, working drawings in the amount of $411,000 in 2001, and 
construction in the amount of $8,457,000 in 2002.  It has been determined that with the 
decrease in ward population, this facility is no longer needed and has been subsequently 
closed.   
 

$9,348,000 total estimated project cost 
 

$785,000 project costs previously allocated:  preliminary plans $374,000; working 
drawings $411,000 
 

$8,457,000 reversion:  construction $8,457,000 ($7,280,000 contract; $364,000 
contingency; $471,000 A&E; $125,000 agency retained; $217,000 project 
administration ) 
 

CEQA 
The Notice of Exemption was filed with the State Clearinghouse on February 21, 2001, and the 
30-day waiting period expired on March 28, 2001, with no public comment. 
 
 
Staff Recommendation:  Recognize scope change to terminate this project and revert 

any unexpended funds. 
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CONSENT ITEM 
 

CONSENT ITEM – 14 
 
UNIVERSITY OF CALIFORNIA  (6440) 
RIVERSIDE CAMPUS, RIVERSIDE COUNTY 
Psychology Building 
 
 
Authority: Chapter 157/03, Item 6440-301-6028 (9) 
  Chapter 208/04, Item 6440-301-6041 (7) 
 
 
a. Recognize scope change 
 
 

ITEM PULLED FROM AGENDA 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 14 
University of California, Riverside 

Psychology Building 
 
 
 

 
 

ITEM PULLED FROM AGENDA 
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CONSENT ITEM 
 

CONSENT ITEM – 15 
 
UNIVERSITY OF CALIFORNIA  (6440) 
SAN DIEGO CAMPUS, SAN DIEGO COUNTY 
UCSDMC - Hillcrest Departmental Improvements 
 
 
Authority: Chapter 52/00, Item 6440-301-0001 (2) 
 
 
a. Approve preliminary plans        
 
APPROVED:   3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 15 
University of California, San Diego  

UCSDMC - Hillcrest Departmental Improvements 
 
Action requested 
The requested action will approve preliminary plans. 
  
Scope Description 
This project is within scope.  The UCSDMC - Hillcrest Departmental Improvements 
project will renovate and expand the Post Anesthesia Care Unit to provide required 
patient separation, improved infection control, isolation rooms, code compliant clean 
and soiled utility rooms, ADA accessible toilet rooms, and space for staff functions.   
 
Funding and Project Cost Verification 
This project is within cost.    
 

$6,556,000 total estimated project costs  
 

$353,000 project costs previously allocated: preliminary plans -- $353,000 (State funds) 
 

$6,203,000 project costs to be allocated: working drawings -- $282,000 (State funds); 
construction -- $5,371,000 (State funds), $550,000 (campus funds)  
 

CEQA 
The University certifies that the project is in compliance with the requirements of CEQA. 
 
Due Diligence 
University of California (UC), on behalf of the Regents of the UC, is vested with the authority for 
management of the property for the benefit of the university and acknowledges that they have 
full responsibility for reviewing and clearing due diligence title issues for general obligation bond 
funded projects. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction:           April 2007 
 
 
Staff Recommendation: Approve preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 16 
 
UNIVERSITY OF CALIFORNIA  (6440) 
SAN DIEGO CAMPUS, SAN DIEGO COUNTY 
Satellite Utilities Plant, Phase 1 
 
 
Authority: Chapter 157/03, Item 6440-301-6028 (15) 
  Chapter 208/04, Item 6440-301-6041 (10) 
 
 
a. Recognize scope change to terminate this project   $8,200,000 
 
b. Approve reversion 
 
APPROVED:   3/0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 16 
University of California, San Diego 

Satellite Utilities Plant, Phase 1 
 

Action requested 
The requested action will recognize a scope change to terminate this project and revert 
any unexpended balances. 
 
Scope Description 
The project is within scope.  The Satellite Utilities Plant, Phase 1 project as approved was to 
provide for the chilled water and emergency power needs in the West Campus area by installing 
one 2,000 ton electric chiller, two 1500 kW emergency generators, and associated equipment.  
The buildings were to be provided to house the equipment and allow future expansion for 
additional chillers and generators that would be provided in a later project. Distribution piping 
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and cabling, sized for the built-out capacity, would be provided to connect the equipment to the 
campus distribution grid. 
 
Funding and Project Cost Verification 
The project is not within cost.  The 2003 Budget Act (CH 157/2003) appropriated $647,000 
from the Higher Education Capital Outlay Bond Fund of 2003 (2003 Bond Fund) for the Satellite 
Utilities Plant, Phase 1 project on the San Diego campus with $259,000 for preliminary plans 
and $388,000 for working drawings.  The 2004 Budget Act (CH 208/2004) appropriated 
$8,200,000 from the Higher Education Capital Outlay Bond Fund of 2004 (2004 Bond Fund) for 
construction.  The project has been bid twice and both times were significantly over its budget, 
and it was determined that rebidding or substantially reducing the project to stay within budget 
would not be feasible. 
 
Consequently, UC has requested that the project be terminated and the construction funding be 
reverted to the originating Bond Fund.  The funds would be used to address project cost 
increases, under delegated approval by the State Public Works Board, for other previously 
authorized capital outlay projects that are experiencing high construction bids.   
 
On November 1, 2005 the Department of Finance notified the chairs of the Joint Legislative 
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to 
approve this scope change after November 21, 2005.  
 
Funding and Project Cost Verification 
 

$647,000 total estimated project costs 
 

$8,847,000 total authorized project costs 
 

$647,000 project costs previously allocated: preliminary plans -- $259,000 (State funds); 
working drawings -- $388,000 (State funds); 
 

$8,200,000 proposed reversion:  construction -- $8,200,000 (State funds) 
 

CEQA 
The University certifies that the project is in compliance with the requirements of CEQA. 
 
Due Diligence 
University of California (UC), on behalf of the Regents of the UC, is vested with the authority for 
management of the property for the benefit of the university and acknowledges that they have 
full responsibility for reviewing and clearing due diligence title issues for general obligation bond 
funded projects. 
 
Project Schedule 
Complete Construction:  March 2006 
 
 
Staff Recommendation:  Recognize scope change to terminate this project and revert 

any unexpended funds 
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CONSENT ITEM 
 

CONSENT ITEM – 17 
 
UNIVERSITY OF CALIFORNIA  (6440) 
BERKELEY CAMPUS, ALAMEDA COUNTY 
Doe Library Seismic Corrections, Step 4 
 
 
Authority: Chapter 157/03, Item 6440-302-6028 (1) 
  Chapter 38/05, Item 6440-301-6041(2) 
 
 
a. Approve preliminary plans         
 
APPROVED:   3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 17 
University of California, Berkeley 

Doe Library Seismic Corrections, Step 4 
 
Action requested 
The requested action will approve Preliminary Plans. 
 
Scope Description 
This project is within scope.  The Doe Library Seismic and Program Improvements, Step 4 
project will provide seismic upgrade of the Doe Annex and complete major program 
improvements to protect the collections of the Bancroft Library.  Work will include seismic 
strengthening, building infrastructure upgrades, fire and life safety improvements, and space 
reorganization throughout the building to meet the current program requirements of the library.  
This project is the fourth and final step of the state-funded program to correct the seismic 
deficiencies of the Main Library Complex, a program which began in 1992. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$55,205,000 total estimated project costs 

 
$2,350,000 project costs previously allocated: preliminary plans -- $1,110,000 (State funds), 

$1,240,000 (campus funds)  
 

$52,855,000 project costs to be allocated: working drawings -- $2,220,000 (campus funds);  
construction -- $30,810,000 (State funds), $8,640,000 (campus funds), 
$11,185,000 (additional campus funds if needed at bid) 
 

CEQA 
The University certifies that the project is in compliance with the requirements of CEQA. 
 
Due Diligence 
University of California (UC), on behalf of the Regents of the UC, is vested with the authority for 
management of the property for the benefit of the university and acknowledges that they have 
full responsibility for reviewing and clearing due diligence title issues for general obligation bond 
funded projects. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings:     April 2006  
Complete construction:           February 2008 
 
 
Staff Recommendation: Approve preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 18 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
SAN JOSE – EVERGREEN COMMUNITY COLLEGE DISTRICT  
SAN JOSE CITY COLLEGE, SANTA CLARA COUNTY 
Applied Sciences Center 
 
 
Authority:  Chapter 208/04, Item 6870-301-6041(47), CE  
 
 
a. Approve preliminary plans 
 
APPROVED:   3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 18 
San Jose – Evergreen Community College District 

San Jose City College, Santa Clara County 
Applied Sciences Center 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
The project is within scope.  This project will construct a new applied sciences center.    
Design refinements have caused minor space changes and the project will result in 9,423 
assignable square feet (asf) of laboratory space, 1,547 asf office and administrative support 
space, 973 asf library space and 4,716 asf of other space for a total of 16,659 asf. 
 
Funding and Project Cost Verification 
 

$8,386,000 total authorized project costs 
 

$8,386,000 total estimated project costs 
 

$428,000  local project costs previously allocated:  preliminary plans $428,000  
 

$4,166,000 state project costs to be allocated:  construction $3,523,000 ($3,097,000 
contracts; $154,000 contingency; $272,000 construction management, 
administration, testing and inspection) at CCI 4019; and equipment $643,000 at 
EPI 2564 
 

$3,792,000 local project costs to be allocated:  working drawings $268,000; construction 
$3,524,000 ($3,097,000 contracts; $155,000 contingency; $272,000 construction 
management, administration, testing and inspection) at CCI 4019. 

CEQA 
A Notice of Determination  #1999122011was filed with the State Clearinghouse on September 
19, 2000 and the waiting period has expired. 
 
Due Diligence 
Community college districts are local entities and the State does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Approve working drawings: April 2006 
Complete Construction:  November 2007  
 
 
Staff Recommendation: Approve preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 19 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
SANTA CLARITA COMMUNITY COLLEGE DISTRICT  
COLLEGE OF THE CANYONS, LOS ANGELES COUNTY 
PE Addition 
 
 
Authority:  Chapter 38/05, Item 6870-301-6041(40), PWCE  
 
 
a. Approve preliminary plans 
 
APPROVED:   3/0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 19 
Santa Clarita Community College District 

College of the Canyons, Los Angeles County 
PE Addition 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
The project is within scope.  This project will construct an addition to the existing physical 
education facility.  Design refinements have caused minor space changes and the project will 
result in 891 assignable square feet (asf) of office space, and 14,251 asf of other physical 
education space for a total of 15,142 asf. 
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Funding and Project Cost Verification 
The project is within cost. 
 

$5,895,000 total authorized project costs 
 

$5,895,000 total estimated project costs 
 

$35,000 state project costs previously allocated:  preliminary plans $35,000  
 

$2,919,000 state funds to be allocated:  working drawings $48,000, construction $2,781,000 
($2,493,000 contracts; $119,000 contingency; $169,000 construction 
management, administration, testing and inspection) at CCI 4328; and equipment 
$90,000 at EPI 2649 
 

$176,000 local project costs previously allocated:  preliminary plans $176,000 
 

$2,765,000 local project funds to be allocated:  working drawings $165,000, construction 
$2,510,000 ($2,222,000 contracts; $119,000 contingency; $169,000 construction 
management, administration, testing and inspection) at CCI 4328; and equipment 
$90,000 at EPI 2649 
 

CEQA 
A Notice of Determination #2001121058 was filed with the State Clearinghouse on August 29, 
2002 and the waiting period has expired. 
 
Due Diligence 
Community college districts are local entities and the State does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Approve working drawings: April 2006 
Complete construction:  August 2007 
 
 
Staff Recommendation: Approve preliminary plans.  
 
 
 
 
 
 
 
 
 



 

-47- 
November 4, 2005 Minutes 

 

CONSENT ITEM 
 

CONSENT ITEM – 20 
 
DEPARTMENT OF MILITARY (8940) 
CAMP SAN LUIS OBISPO  
SAN LUIS OBISPO COUNTY 
Consolidated Dining Facility 
 
 
Authority: Chapter 303/95 Item 8940-301-0001 (1) 
  Chapter 324/98 Item 8940-301-0001 (1) 
  Chapter 38/05 Item 8940-301-0890 (2) 
 
 
a. Approve preliminary plans  
 
APPROVED:   3/0 
 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 20 
Military Department 

Camp San Luis Obispo Consolidated Dining Facility  
 
Action requested 
The requested action will approve preliminary plans. 
 
Scope Description 
The project is within scope.  The project provides an approximate 16,000 square foot (sf) 
dining facility with dining room, kitchen, food preparation, refrigerated storage and pantry areas.  
The building will have a mechanical/equipment room and supporting facilities such as parking 
areas, sidewalks and loading dock for delivery of food supplies.  Physical security measures will 
be incorporated into design including maximum feasible standoff distances from roads, parking 
areas and vehicle unloading areas.  The scope has not changed from the original scope 
provided ten years ago except to reflect code upgrades and new force protection requirements. 
 
Funding and Cost Verification 
The project is within cost.  Item 8940-301-0001(1) of the Budget Act of 1995 provided 
$225,000 General Fund for environmental review and preliminary plans.  Working Drawings 
were authorize in Item 8940-301-0001(1) of the Budget Act of 1998 ($209,000 General Fund) 
and the Item 8940-301-0890(2) of the Budget Act of 2005 ($233,000 Federal Funds).   
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$9,800,000 Total estimated project costs 

 
$434,000 

 
Project costs previously allocated: preliminary plans $225,000 and working 
drawings $209,000. 
 

$9,356,000 Project costs to be allocated: working drawings $233,000 and construction 
$9,123,000 ($7,822,000 contract; $391,000 contingency; $503,000 A&E; 
$407,000 agency retained items). 
 

CEQA 
A draft Environmental Assessment was completed by the U.S. Army Corps of Engineers, Mobile 
District in October 2005 and is currently under review by the National Guard Bureau.  It is 
anticipated that a Notice of Determination will be filed with the State Clearinghouse in early 
February 2006, thereby starting the 30-day litigation period.   
 
Due Diligence Status 
This project was initiated when extensive due diligence was not required of General Fund or 
federal fund projects.  While DGS can provide a copy of the title report to the project site, formal 
due diligence just began in November 2005. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans:  December 2005 
Complete working drawings:  May 2006 
Award Construction September 2006 
 
Other 

• In a letter dated November 18, 2005, the Military Department indicated that failure to 
award federal fiscal year 2006 funds for the construction of this project would 
jeopardize millions of federal dollars for future California National Guard capital outlay 
projects. 

• Working drawings for this project will not be approved unless both the CEQA and due 
diligence processes have been successfully completed.   

• The Military Department has indicated that the federal FY 2006 appropriations bill, 
containing $8.6 million for the construction phase of this project, was signed into law on 
November 30, 2005. 

 
 
Staff Recommendation: Approve preliminary plans. 
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REPORTABLES 
 
 
To be presented at meeting. 
 
 
 
 
 
 

CLOSED SESSION 
 
 
Closed Session will be held pursuant to Government Code Section 11126(e) to discuss pending 
litigation of County of Marin Vs. California Department of Finance, California State Public Works 
Board, County of Sacramento Case No. 05CS0154 
 
The session was deferred to a later date.  
 
 

OTHER BUSINESS 
 

OTHER ITEM –  
 
No Other business.  
 
 
 
 
 
 
 
 
 


